

Car Sales Analysis — Project Plan

Interactive Gantt chart · 2026-04-16 → 2026-04-30

Task	Assignee	Category	Start	End	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Kick-off & requirements review	Analyst	Planning	04-16	04-16	100%														
Architecture diagram (Miro)	Analyst	Planning	04-17	04-18		60%													
Convert Excel → CSV & load to Snowflake	Data Eng	Data Eng / SQL	04-20	04-21					30%										
Data cleaning & type conversions	Data Eng	Data Eng / SQL	04-21	04-22						10%									
SQL: revenue, profit margin, tiers	Data Eng	Data Eng / SQL	04-22	04-23							0%								
Build Power BI / Excel dashboard	Analyst	Analysis & Viz	04-23	04-25								0%							
Insights: makes, regions, trends	Analyst	Analysis & Viz	04-24	04-26									0%						
Draft presentation (PPT/Canva)	Analyst	Presentation	04-27	04-28												0%			
Internal review & revisions	Lead	Review	04-29	04-29														0%	
Final delivery to Head of Sales	Analyst	Presentation	04-30	04-30															0%

■ Planning ■ Data Eng / SQL ■ Analysis & Viz ■ Presentation ■ Review

Tip: edit task names, dates, assignees, and progress directly in the table cells. Gantt